
Newmark/Muscoy TEAM Conference Call Notes 
9 August 2004 (2:00-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 
 Kit Veldman/URS  Russell Smith/SBMWD 

   Mark Eisen/SBMWD 
 Tom Perina/CH2M Hill  Terry Tonn/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly /SBMWD 

General 

� Adam said construction work is on schedule with no problems. 

� Mark said he expects to pull the equipment out on 112 by Wednesday/Thursday this week. 

� Bill said there would be an informal bid request for the removal of equipment on 112. 

� Bill to update Kim via email. 

� The consent decree is in the final signature stage. 

� Dennis will get the transducers to Terry. 

� The URS Oakland office is reviewing the pricing for the boring contractor. 

� Bill said the DHS permit to be submitted within the next two weeks. 

� Dennis said the next sampling round would be in September/October 2004. 

� The next technical meeting is scheduled for 25 August 2004. 

� The pre-con meeting will be decided at a later date. 

� The dedication ceremony is scheduled for 24 March 2005. 

Next Conference Call: 

Monday, 16 August; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


